2008 Habitat Building Schedule

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
Grade												
Form Slab												
Plumbing Rough-In												
Pour Slab												
Frame Exterior, Wrap												
Frame Interior												
Trusses												
Decking, Felt												
Shingles												
Windows												
Exterior Doors												
Electrical Rough-In												
HVAC Rough-In												
Exterior Trim, Siding												
Finish Plumbing Rough-In												
Sheetrock												
Landscaping												
Interior Doors												
Tilework												
Interior Trim												
Interior Painting												
Exterior Painting												
Cabinets												
Final Electrical												
Final Plumbing												
Final HVAC												
Carpet												
Touch-Up Painting												
Clean-Up												