

2008 Troup County Presbyterian Churches Habitat Build

Labor Requirements for Worksite Construction

Week 1

Contracted

Week 2

4 – 6 crews, 3 people per crew

Week 3

Same as Week 2

Week 4

Same as Week 2

Week 5

3 – 4 crews, 3 people per crew

Week 6

6 crews, 3 people per crew

Week 7

Same as Week 6
Landscaping Committee begins

Week 8

6 crews, 2 people per crew

Week 9

3 crews, 2 people per crew
Multiple painters

Week 10

Multiple painters

Week 11

Any volunteers for odd jobs
Painters

Week 12

Everyone!